

1  
2  
3 BILL NO. S-75-06-24.

4 SPECIAL ORDINANCE NO. S- 133-75.

5 AN ORDINANCE approving Change Order No. 3 in  
6 connection with WPC Plant Expansion, Division II

7  
8 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT  
9 WAYNE, INDIANA:

10 SECTION 1. That Change Order No. 3 to Spears-Dehner, Inc. in  
11 connection with WPC Plant Expansion, Division II, in the amount of \$8,614.30,  
12 of which 85% will be paid by federal funds and 15% will be paid by City  
13 Utilities, as set out in the specifications, is hereby in all things ratified, con-  
14 firmed and approved.

15 SECTION 2. This Ordinance shall be in full force and effect from  
16 and after its passage and approval by the Mayor.

17  
18   
19  
20 Councilman

21  
22  
23  
24  
25  
26  
27  
28  
29  
30  
31  
32  
33  
34 APPROVED AS TO FORM  
35 AND LEGALITY

  
OF ATTORNEY

Read the first time in full and on motion by Burns, seconded by Talarico, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on \_\_\_\_\_, the \_\_\_\_\_ day of \_\_\_\_\_, 197\_\_\_\_\_, at \_\_\_\_\_ o'clock P.M., E.S.T.

Date: 6-24-75

Charles W. Westerman  
CITY CLERK

Read the third time in full and on motion by Burns, seconded by Hinga, and duly adopted, placed on its passage. Passed (COST) by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT	TO-WIT
TOTAL VOTES	<u>8</u>			<u>1</u>	
BURNS	✓				
HINGA	✓				
KRAUS	✓				
MOSES	✓				
NUCKOLS				✓	
SCHMIDT, D.	✓				
SCHMIDT, V.	✓				
STIER	✓				
TALARICO	✓				

DATE: 7-8-75

Charles W. Westerman  
CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (Zoning Map) (General) (Annexation) (Special) (Appropriation) Ordinance (Resolution, No. I-133-75 on the 8th day of July, 1975.

ATTEST:

(SEAL)

Charles W. Westerman  
CITY CLERK

James Stier  
PRESIDING OFFICER

M. G. Hancock, Chief Deputy  
Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of July, 1975, at the hour of 2:30 o'clock P.M., E.S.T.

Charles W. Westerman  
CITY CLERK

Approved and signed by me this 9th day of July, 1975, at the hour of 2:30 o'clock P.M., E.S.T.

James Stier  
MAYOR

Bill No. S-75-06-34

REPORT OF THE COMMITTEE ON CITY UTILITIES

We, your Committee on City Utilities to whom was referred an Ordinance  
approving Change Order No. 3 in connection with WPC Plant Expansion, Division

II

have had said Ordinance under consideration and beg leave to report back to the Common  
Council that said Ordinance 97 PASS.

Paul M. Burns - Chairman

Donald J. Schmidt - Vice - Chairman

Winfield C. Moses, Jr.

William T. Hinga

Eugene Kraus, Jr.

*Paul M. Burns*  
*D. J. Schmidt*

*William T. Hinga*  
*Eugene Kraus*

*Concurred*  
MADE A MATTER OF RECORD

DATE 7-8-75 CHARLES W. WESTERMAN, CITY CLERK

PROJECT Water Quality Control ProjectOWNER City of Fort WayneDIVISION/SECTION II - Terminal PondsCHANGE ORDER NO. 3TO: John Dehner, Inc., and  
Spears-Dehner, Inc., Joint BiddersP.O. Box 1346Fort Wayne, Indiana 46801

You are hereby authorized to make the following additions and/or deductions to your contract amount.

	Previous Contract Amount	Increase	Decrease	Net Change (Deduct) (Add)	Revised Contract Amount
TOTAL	\$ 4,591,124.90	\$ 26,216.60	\$ 17,602.30	\$ 8,614.30	\$ 4,599,739.20

Description of Change:AddDeductItem No.

1. Furnish all material and labor necessary to modify the drainage ditch along the east property line, of Pond No. 3.

- a. Rip-Rap existing 2:1 slope of ditch and extend ditch to Maunee River

\$ 19,412.64

- b. Move pond southwest

1. Deduct 10 LF of 72" RCPP

\$ 3,236.30

2. Deduct 10 LF of 58"x91" RCPP

1,271.80

3. Locate east fence on outside edge of dike - Deduct 140 F. of fencing

910.00

- c. Relocate 10" lime sludge line at pond 3 outfall structure

2,734.20

2. Furnish all material and labor necessary to relocate the north dike of Pond No. 2

- a. Deduct 6,203 CY excavation

8,684.20

- b. Deduct 1,400 SF channelization sheeting

3,590.00

- c. Add 32 LF 58"x91" RCPP

4,069.75

Totals

\$26,216.50

\$17,602.30

Total Net Change - Add

\$ 8,614.30

PAGE 2

CHANGE ORDER NO. 3

PROJECT Division II - Terminal Ponds - Fort Wayne, Indiana

Comments:

These changes are necessary to confine construction to within the property of the City of Fort Wayne, to protect pond embankments from erosion of encountered unstable sandy soils, to provide cover for the lime sludge line which was found to be at an elevation higher than anticipated and to provide positive drainage of surface water run-off.

All construction shall be in accordance with project plans and specifications and shall be accomplished with no change in the construction contract completion date.

RECOMMENDED:

HENRY B. STEEG & ASSOCIATES, A DIVISION  
OF HOWARD, NEEDLES, TAMMEN & BERGENDOFF

By Ray H. Walker

Title Proj. Engr. Date June 11, 1975

ACCEPTED:

Spears-Dehner, Inc.

Joint Bidders

ACCEPTED FOR: John Dehner, Inc.

CONTRACTOR

By Edward H. Dehner

Title Asst. Engr. Date 6-11-75

ACCEPTED FOR: Spears-Dehner, Inc.

CONTRACTOR

By Edward H. Dehner

Title V. Pres. Date 6-11-75

APPROVED:

CITY OF FORT WAYNE, INDIANA

OWNER

By

Jerry D. Boswell, Chairman

Carl O'Neal  
Carl O'Neal, Member

Glen Conkling, Member

Title BOARD OF PUBLIC WORKS

Date:

June 16, 1975

DIGEST SHEET

*no card*  
TITLE OF ORDINANCE Special Ordinance

DEPARTMENT REQUESTING ORDINANCE Board of Public Works

SYNOPSIS OF ORDINANCE Covers Change Order No. 3, WPC Plant Expansion, Division II  
Spears-Dehner, Inc. in amount of \$8,614.30. These changes are necessary to confine  
construction to within the property of the City of Fort Wayne, to protect pond  
embankments from erosion of encountered unstable sandy soils, to provide cover for  
the lime sludge line which was found to be at an elevation higher than anticipated  
and to provide positive drainage of surface water run-off.

SEE ATTACHED CHANGE ORDER

EFFECT OF PASSAGE Provide for necessary improvements

EFFECT OF NON-PASSAGE Unable to complete project satisfactorily.

MONEY INVOLVED (Direct Costs, Expenditures, Savings) \$8,614.30 (85% federal funds  
and 15% City Utilities)

ASSIGNED TO COMMITTEE \_\_\_\_\_

*City Utilities  
JPS.*